

	Start Date	End Date	Timeline (week by week)	Status
<b>HGP - Holt Center Mural Timeline</b>	02-27-2018	12-16-2018		Active
<b>★ Execute Contract ★ milestone #1</b>	02-27-2018	03-02-2018		Complete
Recieve Down Payment before kickoff	02-27-2018	03-09-2018		Complete
<b>Design</b>				
<b>★ Kick-off Meeting ★ milestone #2</b>	02-28-2018	03-09-2018		Complete
Assemble Student Team	03-02-2018	03-20-2018		Complete
Introductory Meeting with Student Team	03-12-2018	03-20-2018		Complete
Design Meeting 1	03-26-2018	03-30-2018		Complete
Design Meeting 2	03-29-2018	04-08-2018		Complete
HGP Spring Break	03-29-2018	04-08-2018		Complete
Design Meeting 3	04-09-2018	04-13-2018		Complete
Preliminary Design Check-in: AK+KS	04-09-2018	04-13-2018		Complete
Design Meeting 4	04-16-2018	04-20-2018		Complete
Design Meeting 5	04-23-2018	04-27-2018		Complete
Design Meeting 6	04-30-2018	05-04-2018		Complete
<b>★ First Review of Designs ★ milestone #3</b>	04-30-2018	05-04-2018		Complete
Tentative Design Meeting 7	05-07-2018	05-11-2018		Complete
Tentative Design Meeting 8	05-14-2018	05-18-2018		Complete
<b>★ Final Review of Designs ★ milestone #4</b>	05-14-2018	05-18-2018		Complete
<b>Procurement</b>				
Purchase + Acquire Materials	04-23-2018	04-27-2018		Complete
On-site meeting with Developers	04-30-2018	05-04-2018		Complete
Mid-project review. Assess Schedule: AK+KS	04-30-2018	05-04-2018		Complete
HGP Summer Break	05-25-2018	08-28-2018		Complete
<b>Mural Execution</b>				
Artists Layout Design on Wall	09-03-2018	09-07-2018		Complete
Initial Painting Meeting with Students	09-10-2018	09-14-2018		Complete
Student Painting Workshop 1	09-17-2018	09-21-2018		Complete
Student Painting Workshop 2	09-24-2018	09-28-2018		Complete
Student Painting Workshop 3	10-01-2018	10-05-2018		Complete
<b>★ Mid-term Check in of Progress★ milestone #5</b>	10-08-2018	10-12-2018		Complete
Student Painting Workshop 4	10-08-2018	10-12-2018		Complete
Student Painting Workshop 5	10-15-2018	10-19-2018		Complete
Student Painting Workshop 6	10-22-2018	10-26-2018		Complete
Tentative Student Painting Workshop 7	10-29-2018	11-02-2018		Complete
Tentative Student Painting Workshop 8	11-05-2018	11-09-2018		Complete
Tentative Student Painting workshop 9	11-12-2018	11-16-2018		Complete
Mural Touch-Ups	11-12-2018	11-16-2018		Complete
<b>★ Final Review of Wall ★ milestone #6</b>	11-12-2018	11-16-2018		Complete
<b>★ One-Month After Check-In ★ milestone #7</b>	12-12-2018	12-16-2018		Complete
<b>Footnotes</b>				
Days with ★ require meetings with the president				
		<b>Burndown</b>		